



Gunnedah Shire Council

Flood Restoration Road Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 9 June 2023

| Crew 1 | | | |
|-------------------------|---|--------------------------|--------------|
| Primary Location (Road) | Damage to repair | Approx. days to complete | Approx. Date |
| Wandobah Rd Resheeting | Wandobah Rd - 4.8km | 12 | 14/06/2023 |
| Finlay Rd | Black Stump Way to "Montana" | 2 | 13/07/2023 |
| Bando Rd | Black Stump Way to end of gravel | 4 | 18/07/2023 |
| Brennan Rd | Black Stump Way to gates | 1 | 24/07/2023 |
| Wyuna Rd | Black Stump Way to Shire boundary | 2 | 26/07/2023 |
| Tambar Springs village | Tambar Springs gravel roads | 4 | 31/07/2023 |
| Gleeson Rd | Trinkey Forest Rd to Premer-Tambar Springs Rd | 2 | 07/08//2023 |
| Box Forest Rd | Trinkey Forest Rd to the end of Box Forest Rd | 2 | 10/08/2023 |
| Trinkey Forest Rd | Black Stump Way to Wandobah Rd | 14 | 15/08/2023 |
| Donoghue Rd | Trinkey Forest to end | 2 | 5/09/2023 |
| Crew 2 | | | |
| Primary Location (Road) | Damage to repair | Approx. days to complete | Approx. Date |
| Quia Station Rd | Bus routes Wightman Rd to end of seal | 3 | 7/06/2023 |
| Marys Mount Rd | Oxley Hwy to Barker Rd | 4 | 20/06/2023 |
| Collibee Ln | Marys Mount Rd to "Collibee" | 1 | 27/06/2023 |
| "Collygra" | Marys Mount Rd to Goolhi Rd | 3 | 29/06/2023 |
| Lucas Rd | Marys Mount Rd to the end of Lucas Rd | 1 | 5/07/2023 |
| Beeson Rd | Oxley Hwy to Milroy Rd | 6 | 7/07/2023 |
| Doubleday Rd | Oxley Hwy to the end of Doubleday Rd | 1 | 17/07/2023 |
| "Coocooboona" | Oxley Hwy to Goolhi Rd | 2 | 18/07/2023 |
| Goolhi Rd | End of sealed road to the Shire boundary | 3 | 21/07/2023 |
| South Ghooldaadi Rd | Goolhi Rd to the end of the road (double gates) | 1 | 27/07/2023 |
| Bow Creek Rd | South Ghooldaadi Rd to the end of Bow Creek Rd | 1 | 28/07/2023 |
| Kerringle Rd | Goolhi Rd to Kerringle State Forest | 3 | 1/08/2023 |
| Melrose Rd | Kerringle Rd to Willala Rd | 7 | 4/08/2023 |
| Vercoe Rd | Melrose Rd to the grid | 1 | 16/08/2023 |
| The Green Ln | Willala Rd to Melrose Rd | 4 | 18/08/2023 |
| Crew 3 | | | |
| Primary Location (Road) | Damage to repair | Approx. days to complete | Approx. Date |
| Orange Grove Rd | Kelvin Rd to Keepit Dam | 7 | 31/05/2023 |
| Bulga Rd | Orange Grove Rd to Carsons Rd | 2 | 11/06/2023 |
| Billinudgle Rd | Bus route - Grosser Rd to Kelvin Rd | 2 | 13/06/2023 |
| Grosser Rd | Bus Route - Billinudgel Rd to O'Brien Rd | 1 | 16/06/2023 |
| O'Brien Rd | Bus route - Grosser Rd to Kelvin Rd | 1 | 20/06/2023 |
| Patterson Rd | Prairies Rd to Corrella Rd | 2 | 22/06/2023 |
| Corrella Rd | Patterson Rd to Shire boundary | 1 | 27/06/2023 |
| Barwicks Rd | Kelvin Rd to Patterson Rd | 4 | 28/06/2023 |
| Jeffries Rd | Kelvin Rd to gate | 2 | 5/07/2023 |
| Tydd Rd | Kelvin Rd to the end of Tydd Rd | 1 | 6/07/2023 |
| Bridges Rd | Kelvin Rd to the end of Bridges Rd | 3 | 10/07/2023 |
| Long Arm Rd | Rangari Rd to Shire boundary | 3 | 14/07/2023 |

| | | | |
|----------------|---------------------------------|---|------------|
| Johnson Rd | Rangari Rd to Shire boundary | 2 | 19/07/2023 |
| Wean Rd | Rangari Rd to Shire boundary | 1 | 20/07/2023 |
| Jaeger Rd | Wean Rd to the end of Jaeger Rd | 1 | 21/07/2023 |
| Surrey Ln | Wean Rd to Billinudgel Rd | 4 | 25/07/2023 |
| Billinudgle Rd | Wean Rd to Kelvin Rd | 5 | 2/08/2023 |
| Grosser Rd | Billinudgel Rd to O'Brien Rd | 1 | 9/08/2023 |
| O'Brien Rd | Wean Rd to Kelvin Rd | 3 | 10/08/2023 |

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.