



Gunnedah Shire Council

Flood Restoration Road Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 24 March 2023

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Bartlett Rd	Causeway wash-outs	1	30/03/2023
Ellicot Rd	Moderate scouring	1	4/04/2023
King Jack Ln	Wandobah Rd to the end of King Jack Ln	1	6/04/2023
Goran Lake Rd (Breeza)	Moderate scouring	2	10/04/2023
The Dip Rd	Wash-outs	3	13/04/2023
Prairies Rd	Bus routes - Prairies Rd to Carson Rd	3	20/04/2023
Carson Rd	Bus route - Carson Rd to Bulga Rd	2	26/04/2023
Bulga Rd	Bus route - Carson Rd to Kelvin Rd	4	2/05/2023
Billinudgel Rd	Bus route - Grosser Rd to Kelvin Rd	2	8/05/2023
Grosser Rd	Billinudgel Rd to O'Brien Rd	1	11/05/2023
O'Brien Rd	Bus route - Grosser Rd to Kelvin Rd	1	15/05/2023
Wandobah Rd	Wandobah Rd	12	18/05/2023
Milroy Rd re-sheeting	Milroy Rd 2.5km	8	6/06/2023
Basin Plain Rd	Oxley Hwy to Pine Clift Rd	5	19/06/2023
Pine Clift Rd	Basins Plain Rd to Wandobah Rd	6	27/06/2023
Finlay Rd	Black Stump Way to Montana	2	6/07/2023
Bando Rd	Black Stump Way to end of gravel	4	11/07/2023
Brennan Rd	Black Stump Way to gates	1	18/07/2023
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Long Mountain Rd	Causeway wash-outs	4	27/03/2023
Francis Studdy Rd	Bus routes - Goolhi Rd to Glencoe Rd	2.5	3/04/2023
Glencoe Rd	Bus routes - Francis Studdy Rd to Grain Valley Rd	8	6/04/2023
Wightman Rd	Bus routes - Glencoe Rd to Quia Station Rd	4	17/04/2023
Quia Station Rd	Bus routes - Wightman Rd to end of seal	3	24/04/2023
Marys Mount Rd	Oxley Hwy to Barker Rd	4	28/04/2023
Collibee Ln	Marys Mount Rd to "Collibee"	1	5/05/2023
"Collygra"	Marys Mount Rd to Goolhi Rd	3	8/05/2023
Lucas Rd	Marys Mount Rd to the end of Lucas Rd	1	12/05/2023
Beeson Rd	Oxley Hwy to Milroy Rd	6	15/05/2023
Glencoe Rd re-sheeting	Glencoe Rd	8	24/05/2023
Doubleday Rd	Oxley Hwy to the end of Doubleday Rd	1	7/06/2023
"Coccoobonah"	Oxley Hwy to Goolhi Rd	2	8/06/2023
Goolhi Rd	End of sealed road to the shire boundary	3	13/06/2023
South Ghoollandaddi Rd	Goolhi Rd to the end of the road	1	19/06/2023
Bow Creek Rd	South Ghoollandaddi Rd to the end of Bow Creek Rd	1	20/06/2023
Kerringle Rd	Goolhi Rd to Kerringle State Forest	3	21/06/2023
Melrose Rd	Kerringle Rd to Willala Rd	7	27/06/2023
Vercoe Rd	Melrose Rd to the grid	1	7/07/2023
The Green Ln	Willala Rd to Melrose Rd	4	11/07/2023

Crew 3

Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Bulunbulun Road	Breeza to Shire boundary	5	31/03/2023
Pullaming Rd	Bus route - Masmans Rd to Long Point Rd	12	10/04/2023
Long Point Rd	Bus route - Pullaming Rd to Normans Rd	1	27/04/2023
Normans Rd	Bus route - Long Point Rd to Denver Ln	1	28/04/2023
Denver Ln	Bus routes - Normans Rd to Clifton Rd	3	1/05/2023
Oakey Creek Rd	Bus routes - Clifton Rd to Pialloway Rd	4	5/05/2023
Clift Road re-sheeting	Clift Rd	8	12/05/2023
Swains Rd	Oxley Hwy to "Kyrema"	2	25/05/2023
Orange Grove Rd	End of seal to Keepit	15	31/05/2023
Bulga Rd	Orange Grove Rd to Kelvin Rd	8	22/06/2023
Carson Rd	Bulga Rd to Prairies Rd	2	5/07/2023
Prairies Rd	Kelvin Rd to Keepit Dam	8	10/07/2023
Patterson Rd	Prairies Rd to Corrella Rd	2	21/07/2023
Corrella Rd	Pattersons Rd to Shire boundary	1	26/07/2023
Barwicks Rd	Kelvin Rd to Patterson Rd	4	28/07/2023
Jeffries Rd	Kelvin Rd to gate	2	4/08/2023

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.