



## Gunnedah Shire Council

### Flood Restoration Road Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 26 May 2023

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Milroy Rd Resheeting	Milroy Rd 2.5km	8	25/05/2023
Basin Plain Rd	Oxley Hwy to Pine Clift Rd	5	29/05/2023
Pine Clift Rd	Basins Plain Rd to Wandobah Rd	6	4/06/2023
Wandobah Rd Resheeting	Wandobah Rd 4.8km	12	14/06/2023
Finlay Rd	Black Stump Way to "Montana"	2	13/07/2023
Bando Rd	Black Stump Way to end of gravel	4	18/07/2023
Brennan Rd	Black Stump Way to gates	1	24/07/2023
Wyuna Rd	Black Stump Way to Shire boundary	2	26/07/2023
Tambar Springs village	Tambar springs gravel roads	4	31/07/2023
Gleeson Rd	Trinkey Forrest Rd to Premer-Tambar Springs Rd	2	07/08//2023
Box Forest Rd	Trinkey Forrest Rd to the end of Box Forest Rd	2	10/08/2023
Trinkey Forrest Rd	Black Stump Way to Wandobah Rd	14	15/08/2023
Donoghue Rd	Trinkey Forrest to end	2	5/09/2023
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Quia Station Rd	Bus routes - Wightman Rd to end of seal	3	7/06/2023
Glencoe Rd Resheeting	Glencoe Rd	5	13/06/2023
Marys Mount Rd	Oxley Hwy to Barker Rd	4	20/06/2023
Collibee Ln	Marys Mount Rd to "Collibee"	1	27/06/2023
"Collygra"	Marys Mount Rd to Goolhi Rd	3	29/06/2023
Lucas Rd	Marys Mount Rd to the end of Lucas Rd	1	5/07/2023
Beeson Rd	Oxley Hwy to Milroy Rd	6	7/07/2023
Doubleday Rd	Oxley Hwy to the end of Doubleday Rd	1	17/07/2023
"Coocoobonah"	Oxley Hwy to Goolhi Rd	2	18/07/2023
Goolhi Rd	End of sealed road to the Shire boundary	3	21/07/2023
South Ghoolendaadi Rd	Goolhi Rd to the end of the road (double gates)	1	27/07/2023
Bow Creek Rd	South Ghoolendaadi Rd to end of Bow Creek Rd	1	28/07/2023
Kerringle Rd	Goolhi Rd to Kerringle State Forest	3	1/08/2023
Melrose Rd	Kerringle Rd to Willala Rd	7	4/08/2023
Vercoe Rd	Melrose Rd to the grid	1	16/08/2023
The Green Ln	Willala Rd to Melrose Rd	4	18/08/2023
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Long Point Rd	Bus route - Pullaming Rd to Normans Rd	1	29/05/2023
Norris Rd	Maintenance grading	1	30/05/2023
Denver Ln	Bus routes	1	18/05/2023
Babbinboon rd	Maintenance grading	1	30/05/2023

Orange Grove Rd	Kelvin Rd to Keepit Dam	7	31/05/2023
Billinudgle Rd	Bus route	2	13/06/2023
Grosser Rd	Bus Route - Billinudgel Rd to O'Brien Rd	1	16/06/2023
O'Brien Rd	Bus route - Grosser Rd to Kelvin Rd	1	20/06/2023
Patterson Rd	Prairies Rd to Corrella Rd	2	22/06/2023
Corrella Rd	Patterson Rd to Shire boundary	1	27/06/2023
Barwicks Rd	Kelvin Rd to Patterson Rd	4	28/06/2023
Jeffries Rd	Kelvin Rd to gate	2	5/07/2023
Tydd Rd	Kelvin Rd to the end of Tydd Rd	1	6/07/2023
Bridges Rd	Kelvin Rd to the end of Bridges Rd	3	10/07/2023
Long Arm Rd	Rangari Rd to Shire boundary	3	14/07/2023
Johnson Rd	Rangari Rd to Shire boundary	2	19/07/2023
Wean Rd	Rangari Rd to Shire boundary	1	20/07/2023
Jaeger Rd	Wean Rd to the end of Jaeger Rd	1	21/07/2023
Surrey Ln	Wean Rd to Billinudgel Rd	4	25/07/2023
Billinudgle Rd	Wean Rd to Kelvin Rd	5	2/08/2023
Grosser Rd	Billinudgel Rd to O'Brien Rd	1	9/08/2023
O'Brien Rd	Wean Rd to Kelvin Rd	3	10/08/2023

**This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.**