



## Gunnedah Shire Council

### Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 6 Weeks

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Glencoe Road	Maintenance grade/ resheeting	17	28/06/2024
The Willows	Maintenance grade	2	3/07/2024
Quia Station	Maintenance grade	5	12/07/2024
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Dip Road	Maintenance grade	8	29/05/2024
Goran Lake Road	Maintenance grade	19	25/06/2024
Voca Road	Maintenance grade	10	9/07/2024
Calala Road	Maintenance grade	6	17/07/2024
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Willala Road	Maintenance grade	17	19/06/2024
Fairfield Road	Maintenance grade	6	28/06/2024
Melrose Road	Maintenance grade	7	10/07/2024
Baloola Road	Maintenance grade	4	17/07/2024
Crew 4			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Orange Grove Road	Resheeting	12	3/06/2024
Tudgey Road	Resheeting	5	12/06/2024
Kamilaroi Road	Maintenance grade	3	17/06/2024
Milroy Road	Maintenance grade	17	15/07/2024
<p><b>This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.</b></p>			