



Gunnedah Shire Council

Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 6 Weeks

Crew 1

Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Kilphysic Road	Maintenance grade	4	3/07/2024
Oakey Creek Road	Maintenance grade	9	18/07/2024
Piallaway Road	Maintenance grade	4	25/07/2024
Babbinboon Road	Maintenance grade	12	14/08/2024
Norris Road	Maintenance grade	3	20/08/2024

Crew 2

Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Binalong Road	Maintenance grade	5	5/07/2024
Glencoe Road	Maintenance grade	7	17/07/2024
Francis Studdy Road	Maintenance grade	2	23/07/2024
Sisson Road	Maintenance grade	4	29/07/2024

Crew 3

Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Trinky Forest Road	Maintenance grade	26	19/07/2024
Strang Road	Maintenance grade	3	26/07/2024
Howes Hill Road	Maintenance grade	3	30/07/2024
Wondabah Road	Maintenance grade	3	6/08/2024

BarnBrook Road

Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Voca Road	Maintenance grade	10	9/07/2024
Fulwod Road	Maintenance grade	6	17/07/2024
Barnbrook Road	Maintenance grade	6	26/07/2024
Bulunbulun Road	Maintenance grade	6	6/08/2024

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.