



Gunnedah Shire Council

Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 6 Weeks

Last Updated 19 July 2024

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Oakey Creek Road	Maintenance grade	9	18/07/2024
Piallaway Road	Maintenance grade	4	25/07/2024
Babbinboon Road	Maintenance grade	12	14/08/2024
Norris Road	Maintenance grade	3	20/08/2024
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Beeson Lane	Maintenance grade	8	2/08/2024
Basin Plain Road	Maintenance grade	7	15/08/2024
Sth Ghoolendaadi Road	Maintenance grade	7	27/08/2024
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Howes Hill Road	Maintenance grade	3	30/07/2024
Wandobah Road	Maintenance grade	6	8/08/2024
Leslie Lane	Maintenance grade	5	16/08/2024
BarnBrook Road			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Barnbrook Road	Maintenance grade	6	30/07/2024
Bulunbulun Road	Maintenance grade	6	9/08/2024
Cana Road	Maintenance grade	5	16/08/2024

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.