



## Gunnedah Shire Council

### Flood Restoration Road Maintenance Program

Forecast Period: 6 Weeks

Date Issued: 7 December 2022

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
Milroy Road	Water rutting at culvert	1.5	21/11/2022
Goscomb Road	Moderate scouring and causeway wash-outs	2	23/11/2022
Beesons Road	Moderate to scouring and gravel loss	2	29/11/2022
Black Jack Forest Road	Minor scouring and gravel loss	1	1/12/2023
Booloocooroo Road	Pothole patching, maintenance grading	2	2/12/2022
Bushes Lane	Moderate scouring and gravel loss	1	7/12/2022
McCalls Road	Moderate scouring and gravel loss	1.5	8/12/2022
Cocoooboona Lane	Loss of fine material, rutting to road surface	2	13/12/2022
Barlow Road	Moderate scouring and gravel loss	2	15/12/2022
Marys Mount Road	Pavement patching	2	20/12/2022
Basin Plains Road	Floodway wash-outs, material loss	2	22/12/2022
Pine Cliff Road	Road surface rutted	1	9/01/2023
Bando Road	Heavy silt deposit	2	10/01/2023
Tambar Springs streets	Wash-outs	4	12/01/2023
Trinkey Forest Road	Wash-outs	4	18/01/2023
Wandobah Road	Causeway approaches	1	24/01/2023
Howes Hill Road	Wash-outs	1	25/01/2023
Voca Road	Wash-outs	3	30/01/2023
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
South Ghoolendaadi	Moderate scouring and gravel loss	2	21/11/2022
Francis Studdy Road	Wide-spread moderate scouring and gravel loss	4	23/11/2022
Glencoe Road	Wide-spread moderate scouring and gravel loss	4	29/11/2022
Orminstons Road	Wash-outs	1	30/11/2022
Binnalong Road	Wash-outs, minor gravel loss	2	1/12/2022
Boddington Road	Moderate scouring and gravel loss	3	6/12/2022
Kruse Road	Moderate scouring and gravel loss	2	9/12/2022
Quia Station Road	Wide-spread moderate scouring and gravel loss	5	13/12/2022
Wightman Road	Wide-spread moderate scouring and gravel loss	3	21/12/2022
Deitrich Road	Causeway wash-out	2	11/01/2023
Kerringle Road	Causeway wash-out	2	16/01/2023
Melrose Road	Wide-spread moderate scouring and gravel loss	3	18/01/2023
Vercoe Road	Causeway wash-out	1	24/01/2023
The Green Lane	Causeway wash-out	3	30/01/2023

**Crew 3**

<b>Primary Location (Road)</b>	<b>Damage to repair</b>	<b>Approx. days to complete road</b>	<b>Approx. Date</b>
Bulga Road	Material loss and rutting to sloping surfaces	3	21/11/2022
Carson Road	Wash-outs	1	24/11/2022
Prairies Road	Wide-spread moderate scouring and gravel loss	3	25/11/2022
Patterson Road and Corella Road	Road surface rutted	1	1/12/2022
Orange Grove Road	Wide-spread moderate scouring and gravel loss	4	2/12/2022
Tudgey Road	Moderate scouring and gravel loss	2	9/12/2022
Worboys Road	Floodway wash-out	3	15/12/2022
O'Briens Road	Floodway wash-outs, loss of material	2	20/12/2022
Grosser Road	Moderate scouring	0.5	22/12/2022
Billinudgel Road	Floodway wash-outs, material loss	2	9/01/2023
Shanley Road	Moderate scouring	1	11/01/2023
Studdy Lane	Moderate scouring	1	14/01/2023
Ruvine Road	Moderate scouring	2	16/01/2023
Wilkinson Road	Moderate scouring and gravel loss	1	18/01/2023
Frogmore Road	Moderate scouring	1	19/01/2023
Bennies Lane	Moderate scouring	1	20/01/2023
Redbank Road	Floodway wash-outs, material loss	3	24/01/2023

**This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works.  
The timing of works is subject to emerging priorities and possible further rain events.**