



Gunnedah Shire Council

Flood Restoration Road Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 26 July 2023

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Trinkeby Forest Rd	Maintenance grade	13	11/07/2023
Davidson Rd	Maintenance grade	2	
Lister Rd	Maintenance grade	1	
Strang Rd	Maintenance grade	1	
Donoghue Rd	Maintenance grade	2	
Gleeson Rd	Maintenance grade	2	
Box Forest Rd	Maintenance grade	2	2/08/2023
Tambar Springs Village roads	Maintenance grade	5	8/08/2023
Simson Road	Maintenance grade		14/08/2023
Wyuna Road	Maintenance grade	2	15/08/2023
Brennan Road	Maintenance grade	1	17/08/2023
Bando Road	Maintenance grade	3	28/08/2023
Long Mountain Rd	Maintenance grade	3	5/09/2023
Watermark Rd	Maintenance grade	5	11/09/2023
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Beeson Rd	Maintenance grade	6	20/07/2023
Doubleday Rd	Maintenance grade	1	31/07/2023
"Coocoobonah"	Maintenance grade	2	1/08/2023
Bakers Rd	Maintenance grade	2	1/08/2023
South Ghoolendaadi Rd	Maintenance grade	1	3/08/2023
Bow Creek Rd	Maintenance grade	0.5	8/08/2023
Kerringle Rd	Maintenance grade	3	9/08/2023
Melrose Rd	Maintenance grade	7	11/08/2023
Vercoe Rd	Maintenance grade	1	28/08/2023
The Green Ln	Maintenance grade	4	29/08/2023
San Souci Rd	Maintenance grade	1	5/09/2023
Willala Rd	Maintenance grade	7	6/09/2023
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Longarm Rd	Maintenance grade	2	31/07/2023
Johnson Rd	Maintenance grade	1	2/08/2023
Billinudgel Rd	Maintenance grade	2	3/08/2023
Grosser Rd	Maintenance grade	1	8/08/2023
O'Brien Rd	Maintenance grade	1	9/08/2023
Patterson Rd	Maintenance grade	2	10/08/2023
Corella Rd	Maintenance grade	1	14/08/2023
Barwicks Rd	Maintenance grade	4	15/08/2023
Jeffries Rd	Maintenance grade	2	28/08/2023
Tydd Rd	Maintenance grade	1	30/08/2023
Bridges Rd	Maintenance grade	3	5/09/2023
Wean Rd	Maintenance grade	1	8/09/2023
Jaeger Rd	Maintenance grade	1	9/09/2023

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.