



## Gunnedah Shire Council

### Flood Restoration Road Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 10 March 2023

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Voca Rd	Wash-outs	3	13/03/2023
Casey Rd	Gravel loss	2	17/03/2023
Bartlett Rd	Causeway wash-outs	0.5	23/03/2023
Ellicot Rd	Moderate scouring	0.5	24/03/2023
Goran Lake Road (Breeza side)	Moderate scouring	2	27/03/2023
The Dip Rd	Wash-outs	3	30/03/2023
Rangari Rd	Bus routes	14	5/04/2023
Prairies Rd	Bus routes - Prairies Rd to Carson Rd	3	26/04/2023
Carsons Rd	Bus route - Carson Rd to Bulga Rd	1.5	2/05/2023
Bulga Rd	Bus route - Carson Rd to Kelvin Rd	4	4/05/2023
Bulga Rd	Bus route - Carson Rd to Kelvin Rd	4	11/05/2023
Billinudgel Rd	Bus route - Grosser Rd to Kelvin Rd	1.5	18/05/2023
Grosser Rd	Billinudgel Rd to O'Brien Rd	1	22/05/2023
O'Brien Rd	Bus route - Grosser Rd to Kelvin Rd	1	23/05/2023
Wandobah Rd Resheeting	Wandobah Rd 4.8km	12	29/05/2023
Milroy Rd Resheeting	Milroy Rd 2.5km	8	15/06/2023
Basins Plain Rd	Oxley Highway to Pine Cliff Rd	5	28/06/2023
Pine Cliff Rd	Basin Plain Rd to Wandobah Rd	6	6/07/2023
Finlay Rd	Black Stump Way to "Montana"	2	17/07/2023
Bando Rd	Black Stump Way to the end of gravel	4	20/07/2023
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Curlewis Common Rd	Causeway wash-outs, moderate scouring	2	13/03/2023
Long Mountain Rd	Causeway wash-outs	1	16/03/2023
Battery Hill Rd	Causeway wash-outs, moderate scouring	2	17/03/2023
Francis Studdy Rd	Bus routes - Goolhi Rd to Glencoe Rd	2.5	21/03/2023
Glencoe Rd	Bus routes - Francis Studdy Rd to Grain	8	27/03/2023
Wightman Rd	Bus routes - Glencoe Rd to Quia Station Rd	4	10/04/2023
Quia Station Rd	Bus routes - Wightman Rd to end of seal	3	17/04/2023
Mary's Mount Rd	Oxley Highway to Barker Rd	4	21/04/2023
Collibee Ln	Mary's Mount Rd to Collibee Ln	1	28/04/2023
"Collygra"	Mary's Mount Rd to Goolhi Rd	3	2/05/2023
Lucas Rd	Mary's Mount Rd to the end of road	1	8/05/2023
Beeson Rd	Oxley Highway to Milroy Rd	6	9/05/2023
Glencoe Rd Resheeting	Glencoe Rd	8	18/05/2023
Doubleday Rd	Oxley Highway to the end of Doubleday Rd	1	31/05/2023

"Coochoonah"	Oxley Highway to Goolhi Rd	2	2/06/2023
Goolhi Rd	End of sealed road to Shire boundary	3	6/06/2023
South Ghoolendaddi Rd	Goolhi Rd to end of road (double gates)	1	12/06/2023
Bow Creek Rd	South Ghoolendaddi Rd to end of the road	1	14/06/2023
Kerringle Rd	Goolhi Rd to Kerringle State Forest	3	16/06/2023
Melrose Rd	Kerringle Rd to Willala Rd	7	22/06/2023

**Crew 3**

Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Court Lane	Moderate scouring, gravel loss	2	13/03/2023
Colley Rd	Moderate scouring	1	16/03/2023
Pullaming Rd	Bus routes - Masmans Rd to Long Point Rd	12	20/03/2023
Long Point Rd	Bus route - Pullaming Rd to Normans Rd	1	6/04/2023
Normans Rd	Bus routes - Long Point Rd to Denver Ln	1	10/04/2023
Denver Ln	Bus routes - Normans Rd to Clifton Rd	3	12/04/2023
Oakey Creek Rd	Bus routes - Clifton Rd to Piallaway Rd	4	19/04/2023
Clift Rd Resheeting	Clift Rd	8	26/04/2023
Swains Rd	Oxley Highway to "Kyrema"	2	9/05/2023
Orange Grove Rd	End of sealed road to Keepit Dam	15	15/05/2023
Bulga Rd	Orange Grove Rd to Kelvin Rd	8	6/06/2023
Carson Rd	Bulga Rd to Prairies Rd	2	19/06/2023
Prairies Rd	Kelvin Rd to Keepit Dam	8	22/06/2023

**This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.**