



Gunnedah Shire Council

Flood Restoration Road Maintenance Program

Forecast Period: 6 Weeks

Date Issued: 13 January, 2023

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
Booloolo Rd	Causeway wash-outs	2	16/01/2023
Bando Rd	Heavy silt deposit	2	18/01/2023
Wyuna Rd	Causeway wash-outs	1	23/01/2023
Tambar Springs streets	Wash-outs	4	25/01/2023
Trinke Forest Rd	Wash-outs	4	1/02/2023
Wandobah Rd	Causeway approaches	2	8/02/2023
Howes Hill Rd	Wash-outs	1	13/02/2023
Voca Rd	Wash-outs	3	14/02/2023
The Dip Rd	Wash-outs	3	21/02/2023
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
Kerringle Rd	Causeway wash-out	2	44942
Melrose Rd	Widespread moderate scouring and gravel loss	3	44944
Vercoe Rd	Causeway wash-out	1	44950
The Green Ln	Causeway wash-out	3	44956
Willala Rd	Moderate scouring and gravel loss	3	2/02/2023
Bandaarr Ln	Moderate scoring and gravel loss	2	8/02/2023
Fairfield Rd	Causeway wash-outs. Moderate scoring and gravel loss	4	13/02/2023
Haires Ln	Causeway wash-outs. Moderate scouring	3	21/02/2023
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
Kilphysic Rd	Material loss	3	16/01/2023
Ryan Rd	Material loss	1	19/01/2023
Oakey Creek Rd	Causeway wash-outs, material loss	4	24/01/2023
Babbinboon Rd	Causeways wash-outs	3	7/02/2023
Norris Rd	Causeway wash-outs. Moderate scoring and gravel loss	4	13/02/2023
Piallaway Rd	Moderate scouring, gravel loss	4	21/02/2023
<p>This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.</p>			