



## Gunnedah Shire Council

### Flood Restoration Road Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 17 March 2023

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Casey Rd	Gravel loss	2	17/03/2023
Bartlett Rd	Causeway wash-outs	0.5	23/03/2023
Ellicott Ln	Moderate scouring	0.5	24/03/2023
Goran Lake Rd (Breeza)	Moderate scouring	2	27/03/2023
The Dip Rd	Wash-outs	3	30/03/2023
Rangari Rd	Bus routes	14	5/04/2023
Prairies Rd	Bus routes - Prairies Rd to Carson Rd	3	26/04/2023
Carson Rd	Bus route - Carson Rd to Bulga Rd	1.5	2/05/2023
Bulga Rd	Bus route - Carson Rd to Kelvin Rd	4	4/05/2023
Billinudgel Rd	Bus route - Grosser Rd to Kelvin Rd	1.5	11/05/2023
Grosser Rd	Billinudgel Rd to O'Brien Rd	1	15/05/2023
O'Brien Rd	Bus route - Grosser Rd to Kelvin Rd	1	16/05/2023
Wandobah Rd Resheeting	Wandobah Rd	12	18/05/2023
Milroy Rd Resheeting	Milroy Rd	8	6/06/2023
Basin Plain Rd	Oxley Hwy To Pine Cliff Rd	5	19/06/2023
Pine Cliff Rd	Basins Plain Rd to Wandobah Rd	6	27/06/2023
Finlay Rd	Black Stump Way to Montanna	2	6/07/2023
Bando Rd	Black Stump Way to end of gravel	4	11/07/2023
Brennan Rd	Black Stump Way to gates	1	17/07/2023
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Curlewis Common Rd	Causeway wash-outs, moderate scouring	3	17/03/2023
Long Mountain Rd	Causeway wash-outs	4	22/03/2023
Battery Hill Rd	Causeway wash-outs, moderate scouring	2	29/03/2023
Francis Studdy Rd	Bus routes - Goolhi Rd to Glencoe Rd	2.5	3/04/2023
Glencoe Rd	Bus routes - Francis Studdy Rd to Grain Valley Rd	8	6/04/2023
Wightman Rd	Bus routes - Glencoe Rd to Quia Station Rd	4	17/04/2023
Quia Station Rd	Bus routes - Wightman Rd to end of sealed road	3	24/04/2023
Marys Mount Rd	Oxley Hwy to Barker Rd	4	28/04/2023
Collibee Ln	Marys Mount Rd to "Collibee"	1	5/05/2023
"Collygra"	Marys Mount Rd to Goolhi Rd	3	8/05/2023
Lucas Rd	Marys Mount Rd to the end of Lucas Rd	1	12/05/2023
Beeson Rd	Oxley Hwy to Milroy Rd	6	15/05/2023
Glencoe Rd Resheeting	Glencoe Rd	8	24/05/2023
Doubleday Rd	Oxley Hwy to the end of Doubleday Rd	1	7/06/2023
"Coocobonah"	Oxley Hwy to Goolhi Rd	2	8/06/2023
Goolhi Rd	End of sealed road to the shire boundary	3	13/06/2023
South Ghooldaddi Rd	Goolhi Rd to the end of the road (double gates)	1	19/06/2023
Bow Creek Rd	South Ghooldaddi Rd	1	20/06/2023
Kerringle Rd	Goolhi Rd to Kerringle State Forest	3	21/06/2023
Melrose Rd	Kerringle Rd to Willala Rd	7	27/06/2023

Vercoe Rd	Melrose Rd to the grid	1	7/07/2023
The Green Ln	Willala Rd to Melrose Rd	4	11/07/2023
<b>Crew 3</b>			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Colley Rd	Moderate scouring	1	16/03/2023
Pullaming Rd	Bus routes - Masmans to Longpoint Rd	12	20/03/2023
Long Point Rd	Bus route - Pullaming Rd to Normans Rd	1	6/04/2023
Normans Rd	Bus route - Long Point Rd to Denver Ln	1	10/04/2023
Denver Ln	Bus routes - Normans Rd to Clifton Rd	3	12/04/2023
Oakey Creek Rd	Bus routes - Clifton Rd to Pialloway Rd	4	19/04/2023
Clift Rd resheeting	Clift Rd	8	26/04/2023
Swains Rd	Oxley Hwy to "Kyrema"	2	9/05/2023
Orange Grove Rd	End of sealed to Keepit Dam	15	15/05/2023
Bulga Rd	Orange Grove Rd to Kelvin Rd	8	6/06/2023
Carson Rd	Bulga Rd to Prairies Rd	2	19/06/2023
Prairies Rd	Kelvin Rd to Keepit Dam	8	22/06/2023
Patterson Rd	Prairies Rd to Corrella Rd	2	3/07/2023
Corella Rd	Patterson Rd to Shire boundary	1	6/07/2023
Barwicks Rd	Kelvin Rd to Patterson Rd	4	10/07/2023
Jeffries Rd	Kelvin Rd to gate	2	17/07/2023
<p><b>This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.</b></p>			