



Gunnedah Shire Council

Flood Restoration Road Maintenance Program

Forecast Period: 6 Weeks

Date Issued: 20 January 2023

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
Wyuna Rd	Causeway wash-outs	1	24/01/2023
Tambar Springs streets (Gleeson)	Wash-outs	4	25/01/2023
Trinkey Forest Rd	Wash-outs	4	1/02/2023
Wandobah Rd	Causeway approaches	2	8/02/2023
Howes Hill Rd	Wash-outs	1	13/02/2023
Goran Lake Rd (Wandobah side)	Causeway wash-out and moderate scouring	2	14/02/2023
South Wandobah Rd	Moderate scouring	1	15/02/2023
Leslie Ln	Moderate scouring	1	21/02/2023
Voca Rd	Wash-outs	3	22/02/2023
Casey Rd	Gravel loss	2	27/02/2023
Bartlett Rd	Causeway wash-outs	0.5	1/03/2023
Ellicott Ln	Moderate scouring	0.5	1/03/2023
Goran Lake Rd (Breeza)	Moderate scouring	2	2/03/2023
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
Sans Souci Rd	Gravel loss and moderate scouring	2	24/01/2023
Buchanan Rd	Causeway wash-outs, moderate scouring	2	31/01/2023
Nonda Rd	Major gravel loss and scouring	4	3/02/2023
Merrigulla Rd	Causeway wash-outs, moderate scouring	2	9/02/2023
Trethewey Rd	Moderate scouring	1	13/02/2023
Wirringulla Rd	Moderate scouring	2	15/02/2023
McDonald Rd	Moderate scouring	2	17/02/2023
Pullaming Rd	Causeway approaches, moderate scouring	3	22/02/2023
Masman Rd	Causeway wash-outs and moderate scouring	1	27/02/2023
Curlewis Common Rd	Causeway wash-outs and moderate scouring	2	28/02/2023
Long Mountain Rd	Causeway wash-outs	1	1/03/2023
Battery Hill Rd	Causeway wash-outs and moderate scouring	2	2/03/2023
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
Oakey Creek Rd	Causeway wash-outs and material loss	4	24/01/2023
Leys Rd	Causeway wash-outs and material loss	3	30/01/2023
Piallaway Rd	Moderate scouring and gravel loss	4	2/02/2023

Preferment Rd	Major gravel loss	2	8/02/2023
Round Hill Rd	Minor gravel loss, causeway approaches	1	13/02/2023
Denver Ln	Causeway wash-outs and moderate scouring	3	15/02/2023
Long Point Rd	Causeway wash-outs and moderate scouring	3	21/02/2023
Normans Rd	Gravel loss, causeway wash-outs and moderate scouring	5	27/02/2023

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.