



Gunnedah Shire Council

Flood Restoration Road Maintenance Schedule

Forecast Period: 6 Weeks

Date Issued: 21 February 2023

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
Leslie Ln	Moderate scouring	1	21/02/2023
Voca Rd	Wash-outs	3	22/02/2023
Casey Rd	Gravel loss	2	27/02/2023
Bartlett Rd	Causeway wash-outs	0.5	1/03/2023
Ellicott Rd	Moderate scouring	0.5	1/03/2023
Goran Lake Rd (Breeza side)	Moderate scouring	2	2/03/2023
The Dip Rd	Wash-outs	3	7/03/2023
Rangari Rd	Bus routes	14	13/03/2023
Prairies Rd	Bus routes: Prairies Rd to Carson Rd	3	27/03/2023
Carson Rd	Bus routes: Carson Rd to Bulga Rd	1.5	31/03/2023
Bulga Rd	Bus routes: Carson Rd to Kelvin Rd	4	3/04/2023
Billinudgel Rd	Bus routes: Kelvin Rd to Grosser Rd	1.5	10/04/2023
Grosser Rd	Billinudgel Rd to O'Brien Rd	1	12/04/2023
O'Briens Rd	Bus routes	1	13/04/2023
Basin Plains Rd	Oxley Hwy to Pine Cliff Rd	6	17/04/2023
Pine Cliff Rd	Basin Plain Rd to Wandobah Rd	6	26/04/2023
Finlay Rd	Black Stump Way to "Montana"	2	5/05/2023
Bando Rd	Black Stump Way to the end of gravel road	4	10/05/2023
Trinkey Forrest Rd	Black Stump Way to Wandobah Rd	14	17/05/2023
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
Pullaming Rd	Causeway approaches & moderate scouring	3	22/02/2023
Masman Rd	Causeway wash-outs & moderate scouring	1	27/02/2023
Curlewis Common Rd	Causeway wash-outs & moderate scouring	2	28/02/2023
Long Mountain Rd	Causeway wash-outs	1	1/03/2023
Battery Hill Rd	Causeway wash-outs & moderate scouring	2	2/03/2023
Francis Studdy Rd	Bus routes: Goolhi Rd to Glencoe Rd	2.5	7/03/2023
Glencoe Rd	Bus routes: Francis Studdy Rd to Grain Valley Rd	8	13/03/2023
Wightman Rd	Bus routes: Glencoe Rd to Quia Station Rd	4	27/03/2023
Quia Station Rd	Bus routes: Wightman Rd to end of sealed road	3	3/04/2023
Mary's Mount Rd	Oxley Hwy to Barker Rd	4	7/04/2023
Collibee Ln	Mary's Mount to Collibee Ln	1	12/04/2023
Collygra Rd	Mary's Mount Rd to Goolhi Rd	3	14/04/2023
Lucas Rd	Mary's Mount Rd to the end of Lucas Rd	1	20/04/2023
Beeson Rd	Oxley Hwy seal to Milroy Rd	6	24/04/2023
Doubleday Rd	Oxley Hwy seal to the end of Doubleday Rd	1	3/05/2024
Coccooboonah Rd	Oxley Hwy seal to Goolhi Rd	2	5/05/2023
Goolhi Rd	End of seal to boundary	3	11/05/2023
South Ghoolendaddi Rd	Goolhi Rd to the end of the road (double gates)	6	17/05/2023
Bow Creek Rd	South Ghoolendaddi Rd to the end of the road	1	25/05/2023
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete road	Approx. Date
Long Point Rd	Causeway wash-out and moderate scouring	3	21/02/2023

Normans Rd	Gravel loss, causeway wash-outs & moderate scouring	5	27/02/2023
Rowarth Rd	Causeway wash-outs & moderate scouring	1	7/03/2023
Court Ln	Moderate scouring & gravel loss	2	8/03/2023
Colley Rd	Moderate scouring	1	10/03/2023
Pullaming Rd	Bus routes: Masman Rd to Long Point Rd	12	13/03/2023
Long Point Rd	Bus routes: Pullaming Rd to Normans Rd	1	27/03/2023
Normans Rd	Bus routes: Long Point Rd to Denver Ln	1	28/03/2023
Denver Ln	Bus routes: Normans Rd to Clifton Rd	3	29/03/2023
Oakey Creek Rd	Bus routes: Clifton Rd to Piallaway Rd	4	4/04/2023
Swain Rd	Oxley Hwy to "Kyrema"	2	11/04/2023
Orange Grove Rd	End of seal to Keepit Dam Rd	15	17/04/2023
Bulga Rd	Orange Grove Rd to Kelvin Rd	8	9/05/2023
Carson Rd	Bulga Rd to Prairies Rd	1.5	22/05/2023
Prairies Rd	Kelvin Rd to Keepit Dam Rd	8	25/05/2023
<p>This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.</p>			