



Gunnedah Shire Council

Unsealed Road Maintenance Schedule

Forecast Period: 6 Weeks

pe program on all roads to restore the network's shape (camber) and width to acceptable levels of service. Maintenance on each road

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Denver Road	Reshape formation	5	1/03/2024
Orange Grove Road	Reshape formation	35	26/04/2024
Bulga Road	Reshape formation	25	31/05/2024
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Pullaming Road	Reshape formation	1.5	26/02/2024
Denver Road	Reshape formation	10	8/03/2024
Round Hill Road	Reshape formation	20	5/04/2024
Prairies Road	Reshape formation	25	10/05/2024
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date
Voca Road	Resheet	10	8/03/2024
Pullaming Road	Resheet	6	26/03/2024
Dip Road	Resheet	5	3/04/2024
Orange Grove Road	Resheet	16	26/04/2024
Bulga Road	Resheet	12	15/05/2024

This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.