



Gunnedah Shire Council

Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 12 Weeks

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Orange Grove Road	Maintenance grade	5	22/03/2024
Bulga Road	Maintenance grade	25	26/04/2024
Glencoe Road	Maintenance grade	20	24/05/2024
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Prairies Road	Maintenance grade	25	17/04/2024
Tudgey Road	Maintenance grade	5	24/04/2024
Quia Station Road	Maintenance grade	15	15/05/2024
Goolhi Road	Maintenance grade	12	31/05/2024
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Dip Road	Resheeting	5	20/03/2024
Prairies Road	Resheeting	16	17/04/2024
Bulga Road	Resheeting	12	3/05/2024
Tudgey Road	Resheeting	5	10/05/2024

This program for the next 12 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.