



Gunnedah Shire Council

Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 6 Weeks

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Francis Study Road	Maintenance grade	8	2/05/2024
Quia Station Road	Resheeting	9	17/05/2024
Glenco Road	Resheeting	8	30/05/2024
Goolhi Road	Resheeting	8	13/06/2024
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Braymount Road	Maintenance grade	8	2/05/2024
Dip Road	Maintenance grade	10	16/05/2024
Clift Road	Maintenance grade	14	5/06/2024
Courts Lane	Maintenance grade	8	17/06/2024
Goran Lake Road	Maintenance grade	19	12/07/2024
Voca Road	Maintenance grade	14	4/08/2024
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Bulga Road	Resheeting	12	16/05/2024
Orange Grove Road	Resheeting	12	3/06/2024
Tudgy Road	Resheeting	5	13/06/2024

This program for the next 12 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.