



Gunnedah Shire Council

Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 6 Weeks

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Quia Station Road	Resheeting	9	17/05/2024
Glencoe Road	Resheeting / Maintenance Grade	16	12/06/2024
McDonald Road	Maintenance Grade	13	2/07/2024
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Dip Road	Maintenance grade	10	16/05/2024
Clift Road	Maintenance grade	14	5/06/2024
Courts Lane	Maintenance grade	8	17/06/2024
Goran Lake Road	Maintenance grade	19	12/07/2024
Voca Road	Maintenance grade	14	4/08/2024
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Goolhi Road	Resheeting / Maintenance grade	8	24/06/2024
Melrose Road	Maintenance grade	7	5/06/2024
Willala Road	Maintenance grade	17	3/07/2024
Crew 4			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Bulga Road	Resheeting	12	16/05/2024
Orange Grove Road	Resheeting	12	3/06/2024
Tudgey Road	Resheeting	5	13/06/2024
Oakey Creek Road	Maintenance grade	10	28/06/2024
<p>This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.</p>			