



Gunnedah Shire Council

Unsealed Road Maintenance & Resheet Schedule

Forecast Period: 6 Weeks

Crew 1			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Wilalla Road	Maintenance grade	17	19/06/2024
Melrose Road	Maintenance grade	7	1/07/2024
Baloola Road	Maintenance grade	4	5/07/2024
Oakey Creek Road	Maintenance grade	9	19/07/2024
Babinboon Road	Maintenance grade	11	6/08/2024
Crew 2			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Glenco Road	Maintenance Grade/ Resheeting	17	28/06/2024
The Willows Road	Maintenance grade	2	3/07/2024
Quia Station Road	Maintenance grade	5	12/07/2024
Sth Ghoolendaadi Road	Maintenance grade	13	2/08/2024
Crew 3			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Gunnedah St, Carroll	Resheeting	3	12/06/2024
Wyuna Road	Maintenance grade	3	17/06/2024
Trinkey Forest Road	Maintenance grade	26	26/07/2024
Wandobah Road	Maintenance grade	7	7/08/2024
Crew 4			
Primary Location (Road)	Damage to repair	Approx. days to complete	Approx. Date Completion
Goran Lake Road	Maintenance grade	19	25/06/2024
Voca Road	Maintenance grade	10	9/07/2024
Calala Road	Maintenance grade	6	17/07/2024
<p>This program for the next 6 weeks is a guide only as Council assesses roads and prioritises the restoration of works. The timing of works is subject to emerging priorities and possible further rain events.</p>			